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16 April 98 

From: Director, Joint Non-Lethal Weapons 
To: Distribution List 

Subj: MINUTES OF THE NLW JOINT ACQUISITION GROUP (JAG) VOTING 
PRINCIPALS MEETING ON 9 APRIL 1998 

Encl: (1) List of Attendees 
(2) Follow-up/Action Items 

1. The Non-Lethal Weapons Joint Acquisition Group (NLW JAG) Voting Principals met 
at Headquarters, Marine Corps Systems Command (MARCORSYSCOM), Quantico, 
Virginia, on 9 April 1998. MajGen Williams, Commander MARCORSYSCOM, served 
as the JAG Chairman. A list of attendees is at Enclosure (1). 

2. The meeting was called to review the status of efforts since the last JAG meeting and 
to gain the JAG Principal's concurrence with the assignment of Acquisition Lead 
Services for the twelve Joint Programs. This meeting was a prelude to the Joint NL W 
Integrated Product Team (JPT) meeting that will be held on 5 May 1998. 

3. In a general introduction, Col Mazzara highlighted various efforts that are being 
worked throughout the Joint NLW community. These included the work to help shape 
NATO's NLW policies and the draft Presidential Decision Directive (PDD) for NLW. In 
addition, he mentioned the interest in the Tactics, Techniques, and Procedures (TTP) 
experiments conducted by the Anny, the Army's Maneuver Support Battlelab and their 
work in Anti-personnel Landmine Alternatives, the Air Force's Force Protection 
Battlelab (FPBL), and the plan to focus more resources on the collection of weapons 
perfonnance and effects data for use in simulation models. 

4. Col Mazzara reported that all action items from previous JAG meetings have been 
completed with the exception of fmalizing the plan for the remaining FY98 Technology 
Investment Program (TIP) funding. He explained that the majority of these funds would 
be incorporated into the FY99 TIP effort. He also presented an update on a meeting with 
the UAV JPO (JAG tasking from the 14 November 1997 meeting). He reported that the 
UA V JPO was receptive to supporting the JNL W program and that the Pioneer would 
probably be in service until 2003-2005. Capt McGrath stated that the Navy POM does 
not have any O&M funding for the Pioneer UAV Squadron and that he is reluctant to 
support additional NL W UA V work focused on the Pioneer. Col Mazzara noted that the 
Army and the Marine Corps have now expressed interest in vertical take off systems. He 
stated that additional discussions are needed before any decision is made. 

5. Col Mazzara presented his assessment of the current Joint NL W R&D programs 
(based on his Midyear Program Reviews conducted during February and March 1998). 

a. General comments. Col Mazzara presented the following general comments: 

/ 



I) Some program milestones are not being met. Some of these programs have 
slipped as much as one to two years. 

2) The transition of programs from technology offices into acquisition offices has 
not been as smooth or timely as desired. 

3) The process of selecting payloads for individual NL W systems was not as 
smooth as desired and has, in some cases, delayed the approval of ORDs and the 
transition of programs into acquisition offices. 

4) The Vortex Ring Gun (VRG) and the Under-barrel Tactical Payload System 
(UTPS) programs have lost "Joint Interest" status and will not be funded under the Joint 
NL W program unless the Army continues the efforts through their experimentation 
funding line. 

b. Plan to formalize programs. Col Mazzara complimented the requirements 
community for their efforts in completing the ORDs in time to support the Service's 
POMs. He explained that the focus now shifts to the acquisition community to establish 
these efforts as formal acquisition programs and that we need to present the programs to 
Milestone Decision Authorities (MDAs) within the next six months. In order to facilitate 
the process of assigning MDAs, Col Mazzara explained that the JAG needed to approve 
the assignment of Service acquisition leads and that, once approved, he would send a 
letter to the Service Acquisition Executives (SAEs) requesting that they accept the 
Service lead for their programs and designate appropriate MDAs and Program Managers. 

c. Acquisition Phase. Col Mazzara identified four programs that the JNL WD and 
the current Service project leader have agreed are ready to proceed into Engineering & 
Manufacturing Development (EMD). Those programs are the 40mm Non-Lethal Crowd 
Dispersal Round (NCDR), the Modular Crowd Control Munition (MCCM), the 66mm 
Non-Lethal Munition (NLM), and the Portable Vehicle Immobilization System (pVJS). 
He then identified the Bounding Non-Lethal Munition (BNLM), Rigid Foam, Canister­
Launched Area Denial System (CLADS), and the UA V Non-Lethal Dispensing Systems 
as candidates ready for a MSI decision (Product DefinitionlRisk Reduction (PDIRR». 
The Maritime Vessel Stopper and the Ground Vehicle Stopper programs were assessed as 
ready for a MSO decision (Concept Exploration). The JAG Voting Principals concurred 
with the plan to proceed to formal milestones on these programs. MajGen Williams 
explained that formal milestones with designated MDAs are key to having "focused 
schedules" and avoiding slips in the future. 

d. Progress and Funding 

I) Col Mazzara explained that he and his staff have assigned "red-yellow-green" 
ratings to each program for "progress towards meeting objectives" and for "funding 
execution performance". No programs were assessed as "red" during this review. The 
following "yellow" assessments were made for the reasons explained: 



a) MCCM-yellow for progress due to lack of a plan for the mounting brackets. 

b) BNLM-yellow for progress due to additional effort needed to finalize the 
specific payload before proceeding into EMD. 

c) CLADS-yellow for progress due to additional effort required to finalize the 
specific payload before proceeding into EMD. Mr. Desmond commented that the 
contractor failed in a proof of principle demonstration in 4thQtr97 which has contributed 
significantly to the project difficulties. 

d) VA V NL Dispensing System-yellow for progress due to additional effort 
required to finalize the specific payload before proceeding into EMD, lack of program 
progress, and the need to develop a specific program plan. Col Mazzara commented that 
these issues were beginning to be resolved. 

e) MVS-yellow for progress due to lack of a defined program. Capt McGrath 
complimented the JNLWD (Mr. Stull) on his "excellent" paper on Ground Vehicle 
Stopper technology and pointed out that the Navy's effort to narrow the target set has 
benefited their program. He suggested that the GVS program would benefit from a 
similar effort. Col Owen concurred with broadening the current study oftechnologies. 
Mr. Desmond commented that the Army has already conducted sufficient studies and that 
"electromagnetics is all that is out there". 

e. General Comments 

1) Col Mazzara concluded his remarks on the Midyear Reviews stressing the need 
to have MDAs assigned and for the Program Managers involvement early in the 
acquisition process. 

2) Col Mazzara commented that the decision on conducting an Analysis of 
Alternatives for the Acoustics and Active Denial Technology Programs will not be made 
until the Service reaches a MS 0 decision. Capt McGrath pointed out that these Science 
and Technology programs need approved program plans as well and offered the Navy's 
Non-Acquisition Program Definition Document (NAPDD) as a model. 

3) Col Mazzara explained that the Army is determining if they will continue to 
work on the UTPS and the VRG through their Experimentation Program now that the two 
programs have lost joint interest. 

6. Tecbnoloev Investment Program (TIP). Col Mazzara briefly explained that the 
Spider Fiber program has been down-scoped and that the NL Electromagnetic Pulse 
program highlighted the need for a better process of selecting programs. Col Mazzara 
stated that the JAG Working Group was briefed on the Army ACT IT process and that the 
JNL WD will restructure the TIP selection process along those lines in FY99. 



7. Modeling and Simulation. Col Mazzara stated that the JNL WD is redirecting the 
M&S effort towards collecting performance and effects data and explained that the 
JNL WD will work through the Joint Warfighting Center vice trying to manage an 
independent NL W M&S program. He explained that JCATS Version 1.1 will have 
models for crowd behavior when fielded and that he is exploring the use of the Marine 
Corps' Small Unit Leader's NL Trainer (SULNT) for analytical applications. 

8. Realignment of Fundine. Col Mazzara explained that he has about $400K to realign 
yet this fiscal year and that ifprograms do not look like they will be meeting the Navy 
Comptroller's obligation!expenditure goals by the end of May, he will realign funding 
into programs that can meet the comptroller's goals. He explained that his first priority is 
to compress schedules, second to reduce risk. and third to fund new concepts and 
applications. 

9. Assienment of Service Lead Organizations. Mr. Swenson provided the JAG 
Principals with a list of programs and recommended Service Leads. He also discussed 
the need to identify the participating Service's acquisition commands involved in fielding 
the NL items and the need for the lead Service to work with the participating Services to 
ensure Service procurement funds will be available at the time of the MSIII approval. 

a. Col Owen stated that the Marine Corps would like to assume the program lead for 
the Foams Program. He explained that the Marine Corps would continue to use ERDEC 
as the technical laboratory while assuming acquisition responsibilities (MDA, 
acquisition! program management oversight) within the Marine Corps. Mr. Desmond 
stated he wants to go back to the "developer" before he agrees. Col Bald stated that, on 
balance, this seems to be a fair request and that he would provide an Army position as 
soon as possible. MajGen Williams stated that he thinks that it's healthy to have all 
Services involved in the management of programs. In his words: "you have buy-in when 
you have responsibility". 

b. Col O'Connor stated that Air Force Material Command will not be involved in the 
acquisition of these systems. He stated that the FPBL would provide O&M money to buy 
these assets and that he would provide additional information on how the Air Force 
would be involved in the milestone decision process, acquisition strategy, and plans for 
fielding this equipment. 

c. The JAG Voting Principals concurred with the Army having the Service lead for 
all programs except the MVS, ADT, UAV NL Dispensing System and Foams. The Navy 
will have the lead for the MVS and the UA V NL Dispensing System (the organization 
within the Navy will be determined at a later date). The Air Force will have the lead on 
the ADT. The final decision on the Foams Program will be determined after the Army 
provides a position. Mr. Swenson asked the Services to provide any changes to the 
Service Acquisition Lead matrixes and to fill in where "TBD" is listed. 

10. Status of procurement funding in Service POMs. Col Mazzara asked for a 
discussion on the status of Service procurement funding lines in their respective POMs. 



MajGen Williams stated that we are going to lose congressional support if the Services 
do not POM for NL W procurements. He related that (historically) if we do not fund 
procurements for Joint programs, we run the risk of having the program taken away from 
us to form a Joint Program Office, and that IPO's, as a whole, are notorious for little 
progress. 

a. Col Owen stated that the Marine Corps has been successful in getting procurement 
funding in FY04-05, but has not yet put any funding in FYOO-03. Ms. aaldwin stated 
that the Army was successful in getting a procurement funding line started in FYOO, but 
that specific funding lines for individual programs were not identified in their POM. Col 
Owen expressed concern over the commitment of the Army to specific fielding dates and 
explained that the Marine Corps' POM was built on schedules provided by the current 
program managers and asked if the current schedules for reaching Initial Operating 
Capability (lOC) will be met. Mr. Desmond assured him that they would. Col Owen's 
explained how breaches in the schedule (milestone slips) would impact on Service 
procurement funds and would require adjustments to budgets. Ms. Baldwin explained 
that the Army would commit to specific IOC dates during their POM-to-Budget 
conversion. Capt McGrath stated that the Navy does not have any NLW funding in their 
POM and will not put any in it for POMOO. . 

b. Col Owen also pointed out that MS O's were needed, not because of the maturity 
of particular technologies, but to support funding in the POM. MajGen Williams 
supported Col Owen by explaining that he did not want to see the Joint NL program be 
viewed as a "hobby shop" effort. He explained that the benefit of obtaining a MS 0 is in 
the support for funding that it brings with it. Col O'Connor concurred. 

II. FY99 JNL W Program Plan. Mr. Wright explained that significant modifications to 
the FY99 funding plan would be needed and provided examples ofthe changes in the 
programs that made the original FY99 plan invalid. He explained that the INL WD will 
develop a new plan and present it at the next JAG meeting for approval. Col Owen 
expressed interest in submitting a separate funding request for the Marine Corps without 
having to go through the other Service's program offices. Col Mazzara explained that the 
participating Service's requests would have to be broken out into individual programs so 
the lead Service's PM and the INL WD could track funding by programs. The specific 
process for combining individual Service requirements for funding into a single program 
line will be worked out by the INLWD. 

12. Concluding Comments 

a. Col Mazzara asked the JAG Voting Principals to begin thinking about establishing 
a "Joint Operational Support Stock (JOSS)" as a method to conserve procurement 
funding. He explained that this concept has been implemented within the Special 
Operations Command with success and that the INLWD would continue to explore this 
concept and present it at the next JAG meeting. 



b. Col Mazzara also mentioned that the Air Force has several directed energy 
programs that overlap with Joint NL W efforts. He explained that he has observed a 
reluctance to share information among the Air Force, Army and Navy laboratories and 
asked the JAG Principals to address this issue within their Services. 

c. Col Bald concluded with a strong endorsement of the Joint NL W effort citing that 
NLWs are key elements of the Army's top five MOEs. He specifically mentioned the 
reduction of civilian casualties and collateral damage. 

d. A list of Follow-up/Action Items is at Enclosure (2). 

e. Col Mazzara informed the JAG Principals that the next meeting will be in late 
August or early September 1998. 

Distribution: 
All Attendees 
OSD (A&T) Office of Munitions 
ARDEC 
NSWCDD 
Phillips Laboratory 
Armstrong Laboratory 

A. F. MAZZARA 
Colonel, U.S. Marine Corps 



NAME COMMANDIMAILING ADDRESS TELEPHONE FAX E-MAIL 

MajGen M. Williams Commander, Marine CoIpS Systems Command COM: (703)784-2411 COM: (703) 784-3792 williamsm@quantico.usmc.mil 
Attn: MajGen M. Williams DSN: 278-2411 DSN: 278-2411 
2033 Barnett Ave Suite 315 
Quantico, VA 22134-5100 

Col Andrew Mazzara JNLWD COM: (703) 784-1977 COM: (703) 784-3178 mazzaraa@quantico.usmc.mi1 
3097 Range Rei x225 DSN: 278-3178 
Quantico, VA 22134-5100 DSN: 278-1977 x225 

ColR L. Owen Commander, MARCORSYSCOM (CBG) COM: (703) 784-2006 COM: (703) 784-5842 owenr@quantico.usmc.mil 
Attn: Col RL. Owen x42703 DSN: 278-5842 
2033 Bamett Ave Suite 315 DSN: 278-2006 
Quantico, VA 22134-5100 x42703 

LtCol W. Bamebee Commander, MARCORSYSCOM (CBGI) COM: (703) 784-2006 COM: (703) 784-5842 bamebeew@quantico.usmc.mil 
Attn: LtCol W. Barnebee x42725 DSN: 278-5842 
2033 Barnett Ave Suite 315 DSN: 278-2006 
Quantico, VA 22134-5100 x42725 

Maj Chuck O'Donnell Commander, MARCORSYSCOM (CBGI) COM: (703) 784-2006 COM: (703) 784-5842 odonnellc@quantico.usmc.mil 
Attn: Maj Chuck O'Donnell x42730 DSN: 278-5842 
2033 BamettAve Suite 315 DSN: 278-2006 
Quantico, VA 22134-5100 x42730 

Mr. Kevin Swenson JNLWD COM: (703) 784-3049 COM: (703)784-3178 swensonk@quantico.usmc.mil 
3097 Range Rd x229 DSN: 278-3178 
Quantico, VA 22134-5100 DSN: 278-3049 x229 

Mr. Gary Dockendorff ALS-Inc. COM: (703)441-1500 COM: (703) 441-0028 gdockendorff@als-inc.com 
1813 Triangle Plaza X-18 
Dumfries, VA 22026 

Mr. Larry Levengood U.S. Army Materiel Command COM: (703) 617-3094 COM: (703) 617-5447 l\evengood@amc.anny.mi1 
Attn: AMCRDA-TF DSN: 767-3094 DSN: 767-5447 
5001 Eisenhower Ave 
Alexandria, VA 22333-0001 

Capt Tom McGrath ASN (RDA) EFP COM: (703) 614-4794 COM: (703) 695-5308 mcgrath.thomas@hq.navy.mi1 
Attn: Capt McGrath DSN: 224-4794 DSN: 225-5308 
RM5E731 
1000 Navy Pentagon 
Washington, DC 20350-1000 



Mr. J. R. Murphy USSOCOM COM: (813) 828-9367 COM: (813) 828-9382 murphyj l@Socom.rni1 
SOAL-DT DSN: 968-9367 DSN: 968-9382 

Ms. Susan LeVine JNLWD COM: (703)784-5715 COM: (703)784-3178 levinesl@quantico.usmc.rnil 
3097 Range Rd x228 DSN: 278-3178 
Quantico, VA 22134-5100 DSN: 278-5715 

x228 
Mr. Terry Wright JNLWD COM: (703)784-2951 COM: (703) 784-3178 wrighttl@quantico.usmc.rnil 

3097 Range Rd x227 DSN: 278-3178 
Quantico, VA 22134-5100 DSN: 278-2951 

x227 
Ms. Patty Gore JNLWD COM: (703) 784-3049 COM: (703) 784-3178 gorep@quantico.usmc.rnil 

3097 Range Rd x222 DSN: 278-3178 
Quantico, VA 22134-5100 DSN: 278-3049 

x222 
Mr. Butch Foley American Systems Corporation COM: (703) 784-3049 COM: (703) 784-3178 foleyb@quantico.usmc.rnil 

3097 Range Rd x223 DSN: 278-3178 
Quantico, VA 22134-5100 DSN: 278-3049 

x223 
Mr. Joe Holt American System Corporation COM: (703) 784-3049 COM: (703)784-3178 ho1~@quantico.usmc.rnil 

3097 Range Rd x223 DSN: 278-3178 
Quantico, VA 22134-5100 DSN: 278-3049 

x223 
Capt L. F. Rector HQMClPOS COM: (703) 614-4177 COM: (703) 614-2180 

CMC 
Washington, D.C. 



Mr. Kristen Baldwin DADCSOPS COM: (703) 697-6747 COM: (703) 614-2896 baldwinkj@hqda.anny.rnil 
DAMO-FDZ DSN: 227-6747 DSN: 224-2896 

Col Jim Bald HQAMC COM: (703) 617-9345 COM: (703) 617-5447 jbald@hqarnc.anny.rnil 
AMCRDA-TF DSN: 767-9345 DSN: 767-5447 

Mr. Anthony Desmond AMSTA-AR-CCL-E COM: (973) 724-6053 COM: (973) 724-7068 adesmond@pica.anny.rnil 
DSN: 880-6053 DSN: 880-7068 

Col Kevin J. O'Connor SAF/AQPS COM: (703) 588-6410 COM: (703) 588-1315 oconnerf@af.pentagon.rniI 
DSN: 425-6410 DSN: 425-1315 

Mr. John Kelley SAF/AQPS COM: (703) 588-6402 COM: (703) 588-1315 kelleyj@af.pentagon.mil 
DSN: 425-6402 DSN: 

Cdr Erik Funk USCGHQ COM: (202) 267-6094 COM: (202) 267-2598 efunk@comdt.uscg.rnil 
Office of R&D DSN: DSN: 
COMDT (G-SIR) 



Program Suspense 
JointNLW 29 April 98 

Program 

Foam Systems 29 April 98 

JointNLW 29 April 98 
Programs 

UAVand MVS 29 April 98 
JointNLW 29 April 98 
Program 

FY99 Joint NL W 7 August 98 
Program 

FY99 Joint NL W 30 June 98 
Program 

Follow-up/Action Item List 
JAG 

9 AprU 1998 

Task 
Letter to Service Acquisition Executives 
(SAEs) requesting acceptance of Service Lead 
acquisition responsibilities and assignment of 
MDAs and Program Managers. 
Position on assigning acquisition lead for the 
Foams Program to the Marine Corps. 

Provide an explanation of how the Air Force 
will participate in the JNL W program through 
the Air Force FPBL. Include points of contact 
for both the requirements and acquisition 
efforts and various working groups. 
Fill in TBD's on UAV's NL & MVS 
Submit any changes to the program phase, 
Service ORD endorsements, MDA or PM 
assignments shown on the briefing slides. 
Include the identification of acquisition 
organizations for each participating Service. 
BriefFY99 Spending Plan at the next JAG 
meeting 
Provide input to the JNL WD letter on the 
FY99 RDOEPP and Unfunded Requirements 
List 

\0 

Action Officer 
JNLWD 

Col Bald 
CoIDwen 

Col O'Connor 
Col O'Connor 

Capt McGrath 
All 

JNLWD 

All 
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