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16 April 98

From: Director, Joint Non-Lethal Weapons
To: Distribution List

Subj: MINUTES OF THE NLW JOINT ACQUISITION GROUP (JAG) VOTING
PRINCIPALS MEETING ON 9 APRIL 1998

Encl: (1) List of Attendees
(2) Follow-up/Action Items

1. The Non-Lethal Weapons Joint Acquisition Group (NLW JAG) Voting Principals met
at Headquarters, Marine Corps Systems Command (MARCORSYSCOM), Quantico,
Virginia, on 9 April 1998. MajGen Williams, Commander MARCORSYSCOM, served
as the JAG Chairman. A list of attendees is at Enclosure (1).

2. The meeting was called to review the status of efforts since the last JAG meeting and
to gain the JAG Principal’s concurrence with the assignment of Acquisition Lead
Services for the twelve Joint Programs. This meeting was a prelude to the Joint NLW
Integrated Product Team (IPT) meeting that will be held on 5 May 1998.

3. In a general introduction, Col Mazzara highlighted various efforts that are being
worked throughout the Joint NLW community. These included the work to help shape
NATO’s NLW policies and the draft Presidential Decision Directive (PDD) for NLW. In
addition, he mentioned the interest in the Tactics, Techniques, and Procedures (TTP)
experiments conducted by the Amy, the Army’s Maneuver Support Battlelab and their
work in Anti-personnel Landmine Alternatives, the Air Force’s Force Protection
Battlelab (FPBL), and the plan to focus more resources on the collection of weapons
performance and effects data for use in simulation models.

4. Col Mazzara reported that all action items from previous JAG meetings have been
completed with the exception of finalizing the plan for the remaining FY98 Technology
Investment Program (TIP) funding. He explained that the majority of these funds would
be incorporated into the FY99 TIP effort. He also presented an update on a meeting with
the UAV JPO (JAG tasking from the 14 November 1997 meeting). He reported that the
UAYV JPO was receptive to supporting the INLW program and that the Pioneer would
probably be in service until 2003-2005. Capt McGrath stated that the Navy POM does
not have any O&M funding for the Pioneer UAV Squadron and that he is reluctant to
support additional NLW UAV work focused on the Pioneer. Col Mazzara noted that the
Army and the Marine Corps have now expressed interest in vertical take off systems. He
stated that additional discussions are needed before any decision is made.

5. Col Mazzara presented his assessment of the current Joint NLW R&D programs
(based on his Midyear Program Reviews conducted during February and March 1998).

a. General comments. Col Mazzara presented the following general comments:



1) Some program milestones are not being met. Some of these programs have
slipped as much as one to two years.

2) The transition of programs from technology offices into acquisition offices has
not been as smooth or timely as desired.

3) The process of selecting payloads for individual NLW systems was not as
smooth as desired and has, in some cases, delayed the approval of ORDs and the
transition of programs into acquisition offices.

4) The Vortex Ring Gun (VRG) and the Under-barrel Tactical Payload System
(UTPS) programs have lost “Joint Interest” status and will not be funded under the Joint
NLW program unless the Army continues the efforts through their experimentation
funding line.

b. Plan to formalize programs. Col Mazzara complimented the requirements
community for their efforts in completing the ORDs in time to support the Service’s
POMs. He explained that the focus now shifts to the acquisition community to establish
these efforts as formal acquisition programs and that we need to present the programs to
Milestone Decision Authorities (MDAs) within the next six months. In order to facilitate
the process of assigning MDAs, Col Mazzara explained that the JAG needed to approve
the assignment of Service acquisition leads and that, once approved, he would send a
letter to the Service Acquisition Executives (SAEs) requesting that they accept the
Service lead for their programs and designate appropriate MDAs and Program Managers.

c. Acquisition Phase. Col Mazzara identified four programs that the INLWD and
the current Service project leader have agreed are ready to proceed into Engineering &
Manufacturing Development (EMD). Those programs are the 40mm Non-Lethal Crowd
Dispersal Round (NCDR), the Modular Crowd Control Munition (MCCM), the 66mm
Non-Lethal Munition (NLM), and the Portable Vehicle Immobilization System (PVIS).
He then identified the Bounding Non-Lethal Munition (BNLM), Rigid Foam, Canister-
Launched Area Denial System (CLADS), and the UAV Non-Lethal Dispensing Systems
as candidates ready for a MSI decision (Product Definition/Risk Reduction (PD/RR)).
The Maritime Vessel Stopper and the Ground Vehicle Stopper programs were assessed as
ready for a MSO decision (Concept Exploration). The JAG Voting Principals concurred
with the plan to proceed to formal milestones on these programs. MajGen Williams
explained that formal milestones with designated MDA are key to having “focused
schedules” and avoiding slips in the future.

d. Progress and Funding

1) Col Mazzara explained that he and his staff have assigned “red-yellow-green”
ratings to each program for “progress towards meeting objectives” and for “funding
execution performance”. No programs were assessed as “red” during this review. The
following “yellow” assessments were made for the reasons explained:




a) MCCM-yellow for progress due to lack of a plan for the mounting brackets.

b) BNLM-yellow for progress due to additional effort needed to finalize the
specific payload before proceeding into EMD.

¢) CLADS-yellow for progress due to additional effort required to finalize the
specific payload before proceeding into EMD. Mr. Desmond commented that the
contractor failed in a proof of principle demonstration in 4thQtr97 which has contributed
significantly to the project difficuities.

d) UAV NL Dispensing System-yellow for progress due to additional effort
required to finalize the specific payload before proceeding into EMD, lack of program
progress, and the need to develop a specific program plan. Col Mazzara commented that
these issues were beginning to be resolved.

¢€) MVS-yellow for progress due to lack of a defined program. Capt McGrath
complimented the INLWD (Mr. Stull) on his “excellent” paper on Ground Vehicle
Stopper technology and pointed out that the Navy’s effort to narrow the target set has
benefited their program. He suggested that the GVS program would benefit from a
similar effort. Col Owen concurred with broadening the current study of technologies.
Mr. Desmond commented that the Army has already conducted sufficient studies and that
“electromagnetics is all that is out there”.

e. General Comments

1) Col Mazzara concluded his remarks on the Midyear Reviews stressing the need
to have MDA assigned and for the Program Managers involvement early in the
acquisition process.

2) Col Mazzara commented that the decision on conducting an Analysis of
Altematives for the Acoustics and Active Denial Technology Programs will not be made
until the Service reaches a MS 0 decision. Capt McGrath pointed out that these Science
and Technology programs need approved program plans as well and offered the Navy’s
Non-Acquisition Program Definition Document (NAPDD) as a model.

3) Col Mazzara explained that the Army is determining if they will continue to
work on the UTPS and the VRG through their Experimentation Program now that the two
programs have lost joint interest.

6. Technology Investment Program (TIP). Col Mazzara briefly explained that the
Spider Fiber program has been down-scoped and that the NL Electromagnetic Pulse

program highlighted the need for a better process of selecting programs. Col Mazzara
stated that the JAG Working Group was briefed on the Army ACT II process and that the
JNLWD will restructure the TIP selection process along those lines in FY99.



7. Modeling and Simulation. Col Mazzara stated that the INLWD is redirecting the
M&S effort towards collecting performance and effects data and explained that the
JNLWD will work through the Joint Warfighting Center vice trying to manage an
independent NLW M&S program. He explained that JCATS Version 1.1 will have
models for crowd behavior when fielded and that he is exploring the use of the Marine
Corps’ Small Unit Leader’s NL Trainer (SULNT) for analytical applications.

8. Resiignment of Funding. Col Mazzara explained that he has about $400K to realign
yet this fiscal year and that if programs do not look like they will be meeting the Navy
Comptroller’s obligation/expenditure goals by the end of May, he will realign funding
into programs that can meet the comptroller’s goals. He explained that his first priority is
to compress schedules, second to reduce risk, and third to fund new concepts and
applications.

9. Assignment of Service Lead Organizations. Mr. Swenson provided the JAG
Principals with a list of programs and recommended Service Leads. He also discussed
the need to identify the participating Service’s acquisition commands involved in fielding
the NL items and the need for the lead Service to work with the participating Services to
ensure Service procurement funds will be available at the time of the MSIII approval.

a. Col Owen stated that the Marine Corps would like to assume the program lead for
the Foams Program. He explained that the Marine Corps would continue to use ERDEC
as the technical laboratory while assuming acquisition responsibilities (MDA,
acquisition/ program management oversight) within the Marine Corps. Mr. Desmond
stated he wants to go back to the “developer” before he agrees. Col Bald stated that, on
balance, this seems to be a fair request and that he would provide an Army position as
soon as possible. MajGen Williams stated that he thinks that it’s healthy to have all
Services involved in the management of programs. In his words: “you have buy-in when
you have responsibility”.

b. Col O’Connor stated that Air Force Material Command will not be involved in the
acquisition of these systems. He stated that the FPBL would provide O&M money to buy
these assets and that he would provide additional information on how the Air Force
would be involved in the milestone decision process, acquisition strategy, and plans for
fielding this equipment.

c. The JAG Voting Principals concurred with the Army having the Service lead for
ali programs except the MVS, ADT, UAV NL Dispensing System and Foams. The Navy
will have the lead for the MVS and the UAV NL Dispensing System (the organization
within the Navy will be determined at a later date). The Air Force will have the lead on
the ADT. The final decision on the Foams Program will be determined after the Army
provides a position. Mr. Swenson asked the Services to provide any changes to the
Service Acquisition Lead matrixes and to fill in where “TBD” is listed.

10. Status of procurement funding in Service POMs. Col Mazzara asked for a

discussion on the status of Service procurement funding lines in their respective POMs.



MajGen Williams stated that we are going to lose congressional support if the Services
do not POM for NLW procurements. He related that (historically) if we do not fund
procurements for Joint programs, we run the risk of having the program taken away from
us to form a Joint Program Office, and that JPO’s, as a whole, are notorious for little

progress.

a. Col Owen stated that the Marine Corps has been successful in getting procurement
funding in FY04-05, but has not yet put any funding in FY00-03. Ms. Baldwin stated
that the Army was successful in getting a procurement funding line started in FY00, but
that specific funding lines for individual programs were not identified in their POM. Col
Owen expressed concern over the commitment of the Army to specific fielding dates and
explained that the Marine Corps’ POM was built on schedules provided by the current
program managers and asked if the current schedules for reaching Initial Operating
Capability (IOC) will be met. Mr. Desmond assured him that they would. Col Owen’s
explained how breaches in the schedule (milestone slips) would impact on Service
procurement funds and would require adjustments to budgets. Ms. Baldwin explained
that the Army would commit to specific IOC dates during their POM-to-Budget
conversion. Capt McGrath stated that the Navy does not have any NLW funding in their
POM and will not put any in it for POM00.

b. Col Owen also pointed out that MS 0’s were needed, not because of the maturity
of particular technologies, but to support funding in the POM. MajGen Williams
supported Col Owen by explaining that he did not want to see the Joint NL program be
viewed as a “hobby shop” effort. He explained that the benefit of obtaining a MS 0 is in
the support for funding that it brings with it. Col O’Connor concurred.

11. ¥Y99 JNLW Program Plan. Mr. Wright explained that significant modifications to
the FY99 funding plan would be needed and provided examples of the changes in the
programs that made the original FY99 plan invalid. He explained that the INLWD will
develop a new plan and present it at the next JAG meeting for approval. Col Owen
expressed interest in submitting a separate funding request for the Marine Corps without
having to go through the other Service’s program offices. Col Mazzara explained that the
participating Service’s requests would have to be broken out into individual programs so
the lead Service’s PM and the INLWD could track funding by programs. The specific
process for combining individual Service requirements for funding into a single program
line will be worked out by the INLWD.

12, Concluding Comments

a. Col Mazzara asked the JAG Voting Principals to begin thinking about establishing
a “Joint Operational Support Stock (JOSS)” as a method to conserve procurement
funding. He explained that this concept has been implemented within the Special
Operations Command with success and that the INLWD would continue to explore this
concept and present it at the next JAG meeting.



b. Col Mazzara also mentioned that the Air Force has several directed energy
programs that overlap with Joint NLW efforts. He explained that he has observed a
reluctance to share information among the Air Force, Army and Navy laboratories and
asked the JAG Principals to address this issue within their Services.

c. Col Bald concluded with a strong endorsement of the Joint NLW effort citing that
NLWs are key elements of the Army’s top five MOEs. He specifically mentioned the
reduction of civilian casualties and collateral damage.

d. Alist of Follow-up/Action Items is at Enclosure (2).

e. Col Mazzara informed the JAG Principals that the next meeting will be in late
August or early September 1998.

&g nea,

A.F.MAZZARA
Colonel, U.S. Marine Corps

Distribution;
All Attendees
OSD (A&T) Office of Munitions
ARDEC
NSWCDD
Phillips Laboratory
Armstrong Laboratory



NAME COMMAND/MAILING ADDRESS TELEPHONE FAX E-MAIL

MajGen M. Williams Commander, Marine Corps Systems Command | COM: (703) 784-2411 | COM: (703) 784-3792 | williamsm@gquantico.usmc.mil
Attn: MajGen M. Williams DSN: 278-2411 DSN: 278-2411
2033 Barnett Ave Suite 315
Quantico, VA 22134-5100

Col Andrew Mazzara INLWD COM: (703) 784-1977 COM: (703) 784-3178 | mazzaraa@quantico.usmc.mil
3097 Range Rd x225 DSN: 278-3178
Quantico, VA 22134-5100 DSN: 278-1977 x225

ColR. I. Owen Commander, MARCORSYSCOM (CBG) COM: (703) 784-2006 | COM: (703) 784-5842 | owenr@quantico.usmc.mil
Attn: Col R.L. Owen x42703 DSN: 278-5842
2033 Bamett Ave Suite 315 DSN: 278-2006
Quantico, VA 22134-5100 x42703

LtCol W. Bamebee Commander, MARCORSYSCOM (CBGI) COM: (703) 784-2006 COM: (703) 784-5842 | bamebeew@gquantico.usmc.mil

Attn: LtCol W. Barnebee x42725 DSN: 278-5842
2033 Barnett Ave Suite 315 DSN: 278-2006
Quantico, VA 22134-5100 x42725

Maj Chuck O’Donnell Commander, MARCORSYSCOM (CBGI) COM: (703) 784-2006 COM: (703) 784-5842 | odomnellc@quantico.usmec.mil
Atn; Maj Chuck O’Donnell x42730 DSN: 278-5842
2033 Barnett Ave Suite 315 DSN: 278-2006
Quantico, VA 22134-5100 x42730

Mr. Kevin Swenson INLWD COM: (703) 784-3049 COM: (703) 784-3178 | swensonk@quantico.usmc.mil
3097 Range Rd x229 DSN: 278-3178
Quantico, VA 22134-5100 DSN: 278-3049 x229

Mr. Gary Dockendorff ALS-Inc. COM: (703) 441-1500 COM: (703) 441-0028 | gdockendorff@als-mc.com
1813 Triangle Plaza X-18

Dumfries, VA 22026

Mr. Larry Levengood U.S. Army Materiel Command COM: (703) 617-309%4 COM: (703) 617-5447 | llevengood@amc.army.mil
Attn; AMCRDA-TF DSN: 767-3094 DSN: 767-5447
5001 Eisenhower Ave
Alexandria, VA 22333-0001

Capt Tom McGrath ASN (RDA) EFP COM: (703) 614-4794 COM: (703) 695-5308 | mcgrath.thomas@hq.navy.mil
Attn: Capt McGrath DSN: 224-4794 | DSN: 225-5308
RM 5E731
1000 Navy Pentagon

Washington, DC 20350-1000




Mr. J. R. Murphy USSOCOM COM: (813) 828-9367 | COM: (813) 828-9382 | murphyjl@socom.mil
SOAL-DT DSN: 968-9367 DSN: 968-9382
Ms. Susan LeVine JNLWD COM: (703) 784-5715 COM: (703) 784-3178 | levinesl@quantico.usmc.mil
3097 Range Rd x228 DSN: 278-3178
Quantico, VA 22134-5100 DSN: 278-5715
x228
Mr. Terry Wright INLWD COM: (703) 784-2951 COM: (703) 784-3178 | wrighttl@quantico.usmc.mil
3097 Range Rd x227 DSN: 278-3178
Quantico, VA 22134-5100 DSN: 278-2951
x227
Ms. Patty Gore IJNLWD COM: (703) 784-3049 COM: (703) 784-3178 | gorep@quantico.usmc.mil
3097 Range Rd X222 DSN: 278-3178
Quantico, VA 22134-5100 DSN: 278-3049
x222
Mr. Butch Foley American Systems Corporation COM: (703) 784-3049 COM: (703) 784-3178 | foleyb@quantico.usmc.mil
3097 Range Rd x223 DSN: 278-3178
Quantico, VA 22134-5100 DSN 278-3049
x223
Mr. Joe Holt American System Corporation COM: (703) 784-3049 | COM: (703) 784-3178 | holtj@quantico.usme.mil
3097 Range Rd x223 DSN: 278-3178
Quantico, VA 22134-5100 DSN: 278-3049
x223
Capt L. F. Rector HQMC/POS COM: (703) 6144177 | COM: (703) 614-2180
CMC

Washington, D.C.




COMDT (G-SIR)

| Mr. Kristen Baldwin DA DCSOPS COM: (703) 697-6747 COM: (703) 614-2896 | baldwinkj@hqda.army.mil
DAMO-FDZ DSN: 227-6747 | DSN: 224-2896
Col Jim Bald HQ AMC COM: (703) 617-9345 COM: (703) 617-5447 | jbald@hqamc.army.mil
AMCRDA-TF DSN: 767-9345 DSN: 767-5447
Mr. Anthony Desmond AMSTA-AR-CCL-E COM: (973) 724-6053 COM: (973) 724-7068 | adesmond@pica.army.mil
DSN: 880-6053 DSN: 880-7068
Col Kevin J. O’Connor SAF/AQPS COM: (703) 588-6410 COM: (703) 588-1315 | oconnerf@af.pentagon.mil
DSN: 425-6410 | DSN: 425-1315
Mr. John Kelley SAF/AQPS COM: (703) 588-6402 COM: (703) 588-1315 | kelleyj@af pentagon.mil
DSN: 425-6402 DSN:
Cdr Erik Funk USCG HQ COM: (202) 267-6094 COM: (202) 267-2598 | efunk@comdt.uscg.mil
Office of R&D DSN: DSN:




Follow-up/Action Item List

JAG
9 April 1998
Program Suspense Task Action Officer |
Joint NLW 29 April 98 | Letter to Service Acquisition Executives JNLWD
Program (SAEs) requesting acceptance of Service Lead
acquisition responsibilities and assignment of
MDA s and Program Managers.
Foam Systems 29 April 98 | Position on assigning acquisition lead for the Col Bald
Foams Program to the Marine Corps. Col Owen
Col O’Connor
Joint NLW 29 April 98 | Provide an explanation of how the Air Force Col O’Connor
Programs will participate in the INLW program through
the Air Force FPBL. Include points of contact
for both the requirements and acquisition
efforts and various working groups.
UAV and MVS 29 April 98 | Fill in TBD’s on UAV’s NL & MVS Capt McGrath
Joint NLW 29 April 98 | Submit any changes to the program phase, All
Program Service ORD endorsements, MDA or PM
assignments shown on the briefing slides.
Include the identification of acquisition
organizations for each participating Service.
FY99 Joint NLW | 7 August 98 | Brief FY99 Spending Plan at the next JAG JNLWD
Program meeting
FY99 Joint NLW 30 June 98 | Provide input to the INLWD letter on the All
Program FY99 RDOEPP and Unfunded Requirements

List
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